

PSNERP Project Mgmt. Team Mtg.

02/21/2008
1:00 PM to 4:00 PM
Corps of Engineers Mercury Room

Please read: Nearshore Workplan Review Draft (esp. Stage III)

Agenda

FY '08 Task List Review	Bernie	60
<ul style="list-style-type: none">• PMT to review and discuss FY '08 task list and associated time line <p>→ PMT agreement on priority tasks and estimated completion dates</p>		
Stage III Workplan	All	60
<ul style="list-style-type: none">• PMT to discuss current version of workplan, esp. Stage III<ul style="list-style-type: none">○ Are all of the anticipated tasks identified and described?○ Are the task descriptions clear and accurate?○ What are the necessary next steps to complete the Workplan? <p>→ PMT agreement on Workplan revision tasks and assignments</p>		
Peer Review Implementation	Bernie	30
<ul style="list-style-type: none">• Result of inquiry into compatibility w/ PSNERP Programmatic Peer Review proposal and Corps peer review requirements <p>→ PMT agrees on peer review implementation strategy</p>		
Stakeholder Involvement	Curtis	30
<ul style="list-style-type: none">• Define program needs from stakeholder involvement process		

Additional Information